COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2003

ESTI MATE SUMVARY 15: 59: 20
CONTI D C14145 ESTI MATE NO 0002 PROG SPEC YR 2002
PCN: 14145-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 24.0 DAYS TI ME ALLOW 30 WORK DAYS
JORDAN ROAD CLOSURE PERCENT TIME:  80.00 ORI G TI ME ALLOW 30 WORK DAYS
PROJECT NO STP R600- 198
JORDAN ROAD CLOSURE
NAVE OF ROAD: JORDAN ROAD
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 12/ 10/ 2003 DATE TI ME STARTED 10/ 06/2003
P. O BOX 4356 DATE LET 08/ 07/ 2003 DATE WORK BEGAN
DATE AWARDED 08/ 20/ 2003 DATE TI ME STOPPED 11/30/2004
DATE CONTRACT EXECUTED  09/11/2003 DATE ACCEPTED 11/ 30/ 2004
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 10/ 06/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 507, 804. 78 PARTI Cl PATI NG $ 340, 007. 90 $ 154, 339. 25
AWARD PRQJECT AMI:  $ 427, 370. 80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 66. 96% TOTAL EARNI NGS 340, 007. 90 154, 339. 25
FUNDS AVAI LABLE: $ 167, 796. 88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 340, 007. 90 154, 339. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,681.35 -1,772.92
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 336, 326. 55 152, 566. 33
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 336, 326. 55 152, 566. 33
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 152, 566. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14145-BI D ESTI MATE RUN 12/ 12/ 2003
PRQJECT STP R600- 198 ESTI MATE NO. 0002 15: 59: 20

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00001 REMOVAL OF STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0010 202-00220 REMOVAL OF ASPHALT MAT 3, 447. 000 200. 000
5% 1, 347. 000 2,694. 00
2..00000 1, 547. 000 3,094. 00
0015 202-00810 REMOVAL OF GROUND Sl GN 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0.00
0020 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 3,038. 000 1, 958. 000
oY 850. 000 12, 750. 00
15. 00000 2, 808. 000 42,120. 00
0025 203-01100 PROOF ROLLI NG 2.000 1. 000
HOUR 1. 000 35. 00
35. 00000 2.000 70. 00
0030 203-01500  BLADI NG 32.500 3.500
HOUR 8. 000 720. 00
90. 00000 11. 500 1, 035. 00
0035 203-01597  POTHOLI NG 2.000 2.000
HOUR 0. 000 0.00
75. 00000 2.000 150. 00
0040 206-00000  STRUCTURE EXCAVATI ON 23.800 23. 800
cY 0. 000 0.00
15. 00000 23.800 357. 00
0045 206-00100  STRUCTURE BACKFILL (CLASS 1) 23.800 23.800
oy 0. 000 0.00
40. 00000 23.800 952. 00
0050 206-00510  FILTER MATERI AL (CLASS A) 182. 000 0. 000
oY 22.000 1, 100. 00
50. 00000 22.000 1, 100. 00
0055 207-00205  *TOPSO L 406. 000 0. 000
oy 0. 000 0.00
15. 00000 0. 000 0.00



CONTI D C14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 14145- Bl D ESTI MATE RUN 12/ 12/ 2003
PRQJECT: STP R600- 198 ESTI MATE NO 0002 15: 59: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 *ERCSI ON BALES (WEED FREE) 66. 000 36. 000
EACH 12. 000 144.00
12. 00000 48. 000 576. 00
0065 208-00020 SILT FENCE 700. 000 700. 000
LF 0. 000 0. 00
2.00000 700. 000 1, 400. 00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0075 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0080 208-00200 ERCSI ON CONTROL SUPERVI SOR 1.000 0. 400
LS 0. 000 0. 00
5, 000. 00000 0. 400 2,000. 00
0085 212-00006 * SEEDI NG ( NATI VE) 1.500 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0.00
0090 213-00003 *MJULCHI NG (WEED FREE) 1.500 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0095 213-00061 *MULCH TACKI FI ER 300. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0.00
0100 214-00905 *PERENNI ALS (2. 25 | NCH PQT) 0. 000 0. 000
EACH 0. 000 0. 00
5. 25000 0. 000 0. 00
0105 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 293. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0.00
0110 217-00015 *NOXI QUS WEED MANAGEMENT 773.000 773.000
SY 0. 000 0. 00

0. 35000 773.000 270.55



CONTI D: Cl14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14145- Bl D ESTI MATE RUN 12/ 12/ 2003
PRQJECT: STP R600- 198 ESTI MATE NO 0002 15: 59: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 417.000 37. 000
cY 294. 000 10, 290. 00
35. 00000 331.000 11, 585. 00
0120 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 50. 570 0. 000
TON 23.000 3,105. 00
135. 00000 23. 000 3, 105. 00
0125 403-33841  *HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1, 255. 910 558. 460
TON 301. 980 12, 079. 20
40. 00000 860. 440 34, 417. 60
0130 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 50. 800 0. 400
GAL 26. 400 66. 00
2.50000 26. 800 67.00
0135 506-00010 RI PRAP ( SPECI AL) 364. 000 0. 000
cY 45. 000 1, 575. 00
35. 00000 45. 000 1, 575. 00
0140 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 48. 000 48. 000
LF 0. 000 0.00
50. 00000 48. 000 2, 400. 00
0145 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 6. 000 6. 000
LF 0. 000 0.00
80. 00000 6. 000 480. 00
0150 603-61300 30 | NCH FLEXI BLE PI PE 223.000 223. 000
LF 0. 000 0.00
45. 00000 223.000 10, 035. 00
0155 604-00305 *INLET TYPE C (5 FOOT) 2.000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7, 000. 00
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 300. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0165 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00



CONTI D: Cl14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14145- Bl D ESTI MATE RUN 12/ 12/ 2003
PRQJECT: STP R600- 198 ESTI MATE NO 0002 15: 59: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0175 607-11525 FENCE (PLASTI C) 1, 161. 000 907. 000
LF 254. 000 635. 00
2.50000 1, 161. 000 2,902. 50
0180 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 169. 000 0. 000
LF 118. 000 2, 950. 00
25. 00000 118. 000 2, 950. 00
0185 612-00003  *DELI NEATOR (TYPE 111) 10. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0190 614-00011  *SI GN PANEL (CLASS I) 47.000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0195 614-00012  *SIGN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0200 614-00026  *SIGN PANEL (CLASS 1) (INSTALL ONLY) 4. 000 0. 000
EACH 0. 000 0.00
27. 00000 0. 000 0. 00
0205 614-00218 *STEEL SI GN POST (2.25X2.25 | NCH TUBI NG 109. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0210 617-03010 DETOUR CULVERT PI PE 309. 000 309. 000
LF 0. 000 0.00
80. 00000 309. 000 24, 720. 00
0215 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 500
LS 0. 000 0.00
7, 000. 00000 0.500 3, 500. 00
0220 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 1, 000. 00
2, 500. 00000 1. 000 2,500. 00



CONTI D: C14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14145-BI D ESTI MATE RUN 12/ 12/ 2003
PRQJECT: STP R600- 198 ESTI MATE NO 0002 15: 59: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 3, 484. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0230 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 10. 600 10. 600
GAL 0. 000 0. 00
97. 00000 10. 600 1,028. 20
0235 629-01001  *SURVEY MONUMENT (TYPE 1) 5. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0240 629-01005 *SURVEY MONUMENT ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0245 629-01011  *SURVEY MONUMENT (TYPE 1A) 0. 000 0. 000
EACH 0. 000 0.00
215. 00000 0. 000 0. 00
0250 629-01031  *SURVEY MONUMENT (TYPE 3A) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0255 630-00000 FLAGAE NG 361. 000 104. 000
HOUR 62. 000 1, 550. 00
25. 00000 166. 000 4,150. 00
0260 630-00003  UNI FORMED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 630-00004 TRAFFI C CONTROL VEHI CLE 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0270 630-00007  TRAFFI C CONTROL | NSPECTI ON 52. 000 14. 000
DAY 22.000 3, 300. 00
150. 00000 36. 000 5, 400. 00
0275 630-00012  TRAFFI C CONTROL MANAGEMENT 25. 000 12. 000
DAY 6. 000 1, 200. 00
200. 00000 18. 000 3, 600. 00



CONTI D: C14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14145-BI D ESTI MATE RUN 12/ 12/ 2003
PRQJECT: STP R600- 198 ESTI MATE NO 0002 15: 59: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 2.000 1. 000
EACH 0. 800 80. 00
100. 00000 1. 800 180. 00
0285 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 2.000
EACH 1. 600 160. 00
100. 00000 3. 600 360. 00
0290 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 12. 000 5. 000
EACH 4. 000 400. 00
100. 00000 9. 000 900. 00
0295 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 55. 000 27.500
SF 22.000 440. 00
20. 00000 49. 500 990. 00
0300 630-80355 PORTABLE MESSAGE SI GN PANEL 2.000 1. 000
EACH 0. 800 2, 000. 00
2,500. 00000 1. 800 4,500. 00
0305 630-80360 DRUM CHANNELI ZI NG DEVI CE 31. 000 15. 500
EACH 12. 400 372.00
30. 00000 27.900 837. 00
0310 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 412. 000 616. 000
LF 492. 800 5, 913. 60
12. 00000 1, 108. 800 13, 305. 60
0315 630-80380 TRAFFI C CONE 30. 000 15. 000
EACH 12. 000 72.00
6. 00000 27. 000 162. 00
0320 700-70010 F/A M NOR CONTRACT REVI SI ONS 27, 828. 550 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70023 F/A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: Cl14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14145- Bl D ESTI MATE RUN 12/ 12/ 2003
PRQJECT: STP R600- 198 ESTI MATE NO 0002 15: 59: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70035 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 202-00250 REM PAVEMENT NARKI NG 508. 000 189. 000
SF 0. 000 0.00
2.50000 189. 000 472.50
0405 420-00300 GEOTEXTI LE ( REI NFORCEMENT) 222.000 222.000
sy 0. 000 0.00
1. 25000 222. 000 277.50
0410 202-00175 REM CONCRETE 6, 945. 450 0. 000
LS 6, 945. 450 6, 945. 45
1. 00000 6, 945. 450 6, 945. 45
0420 700-70222 F/ A CELL PHONE SERV 672.220 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70081 F/ A PROVI DE 1, 188. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 607-60113 12 FT GATE ( SPEC) 1. 000 0. 000
EACH 0. 000 0.00
255. 00000 0. 000 0. 00
0440 607-00010 CORNER AND LI NE BR POST 8. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0445 607-11300 FENCE CW TWP 120. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00



CONTI D: Cl14145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14145- Bl D ESTI MATE RUN 12/ 12/ 2003
PRQJECT: STP R600- 198 ESTI MATE NO 0002 15: 59: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0450 412-00600 CONC PVMT (6 IN) 12. 000 0. 000
5% 0. 000 0.00
63. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  351,307.32$ 78,576.25$ 204, 269. 90
CAT NO0300 CBC
0350 206-00000 STRUCTURE EXCAVATI ON 313.000 313. 000
cY 0. 000 0.00
15. 00000 313.000 4, 695. 00
0355 206-00200 STRUCTURE BACKFI LL (CLASS 2) 228.000 139. 000
cY 89. 000 1, 780. 00
20. 00000 228.000 4,560. 00
0360 513-00690 BRI DGE DRAI N ( SPECI AL) 4. 000 0. 000
EACH 4.000 6, 000. 00
1, 500. 00000 4. 000 6, 000. 00
0365 601-03030 CONCRETE CLASS D (BOX CULVERT) 118. 000 0. 000
cY 118. 000 59, 000. 00
500. 00000 118. 000 59, 000. 00
0370 602-00000  REI NFORCI NG STEEL 5, 698. 000 0. 000
LB 1, 450. 000 1, 450. 00
1. 00000 1, 450. 000 1, 450. 00
0375 602-00020 REINFORCI NG STEEL (EPOXY COATED) 8, 020. 000 0. 000
LB 5, 022. 000 7,533. 00
1. 50000 5, 022. 000 7,533. 00
0380 603-71006 10X6 FOOT CONCRETE BOX CULVERT ( PRECAST) 120. 000 120. 000
LF 0. 000 0.00
425. 00000 120. 000 51, 000. 00
0385 606-11030 *BRIDGE RAIL TYPE 10M 104. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0390 607-11530 *FENCE ( SPECI AL) 151. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00



STP R600- 198

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10

ESTI MATE RUN 12/ 12/ 2003

CURRENT
QUANTI TV/
UNI TS
UNI T PRI CE

Qry TH S PERI CD
Qry TO DATE

0415 900-00012 ADDED | TEM ( FOOT) /

0425 900-00014 ADDED | TEM (LUMP SUM /

CONSTRUCTI ON ENG NEERI NG

0395 620- 00020 SANI TARY FACI LI TY

318. 000
LF
2.00000

2,923. 460
LS
1. 00000

CAT 0300 CURRENT AMT $

1. 000
EACH

1, 500. 00000

CAT 0400 CURRENT AMI  $
PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

. 000
. 000
. 000

15: 59: 20
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00

154,997.46 $

507,804.78 %

75,763.00%  134,238.00
1. 000
0. 000 0.00
1. 000 1, 500. 00
1,500.00 % 0.00% 1, 500. 00
154,339.25$% 340, 007.90



